

PHASE4

Project Planning

Implement Client Script & UI Policy (Incident)

Stages,tools,accountsetup,activities,tabledesign,andevidenceplan

Date	30/09/2026
Team ID	6ab4ddb0fc666a751b566e9
Project Name	Implement Client Script & UI Policy(Incident)

Introduction

Project Planning organizes the technical work into manageable stages and identifies the tools, responsibilities, screenshots, table elements, and testing activities required for implementation.

Project Phases / Stages

Stage	Planned Activity	Deliverable
1	Environment setup	ServiceNow instance ready for configuration.
2	UI Policy creation	High Impact Control UI Policy.
3	UI Policy Actions	Assignment Group mandatory and Urgency read-only.
4	Client Script development	onChange, onSubmit, and onCellEdit scripts.
5	Integration	Combined configuration on the Incident table.
6	Testing	Functional verification of all configured behaviors.


Tools Used in Individual Stages

Stage	Tools
Environment Setup	ServiceNow instance, web browser.
UI Policy Creation	System UI -> UI Policies.
UI Policy Actions	UI Policy Actions related list.
Client Script Development	Client Scripts, JavaScript.
Integration	Incident Management and Incident form.
Testing	Incident forms, Incident list, configured scripts and policies.

Creation of System Account / User Account

The project requires access to a ServiceNow instance with appropriate administrative or configuration permissions. When multiple team members work in the same instance, separate user accounts may be used according to the roles and permissions assigned by the instance administrator.

User account setup, when actually required, can include opening User Administration -> Users, creating a user record, assigning appropriate roles, saving, and verifying access.



The screenshot shows the ServiceNow UI Policies interface. The left sidebar contains a navigation menu with categories like System Mobile, Mobile UI, Mobile UI Policies, Service Catalog, Catalog Administration, Catalog UI Policies, System Diagnostics, Session Debug, Debug UI Policies, and Disable UI Policies Debug. The main area displays a table of UI Policies.

Short description	Table	Conditions	Reverse if false	On load	Updated	Order
UI Policy to hide related feature flags when hidePagination set to true	UX List [sys_ux_list]	hide_pagination=true^EQ	true	true	2021-08-16 14:02:50	
Mark fields as mandatory without DB override	Security tasks [sn_vsc_security_task]		false	true	2025-01-28 14:28:42	
Always Hide Read-only Related List Field	Relationship [sys_relationship]	sys_id!=NOTEMPTY^EQ	false	true	2015-08-21 17:28:31	
Hide meta fields	label [sc_ic_question]		true	true	2014-01-21 12:43:35	
Set Table column ReadOnly	To-dos Widget Mapping [sn_hr_sp_todos_widget_mapping]		true	true	2018-08-02 15:16:10	
Clear save signature before action execution value	Function [sys_sg_button]	preconditions!=signature^EQ	true	true	2019-04-18 07:01:21	

Figure 4.1: ServiceNow environment screenshot.


Activities Performed in Each Implementation Stage

Stage 1: Environment Preparation

Access the ServiceNow instance and identify the Incident table and the fields used by the project: Impact, Urgency, Assignment Group, Assigned To, and State.

Stage 2: UI Policy Creation

Create High Impact Control for the Incident table. Set the condition to Impact is 1 - High, keep the policy active, and enable Reverse if false.



The screenshot shows the 'UI Policy - High Impact Control' configuration form in ServiceNow. The form is in 'View: Advanced' mode. Key fields are highlighted with red boxes:

- Table:** Incident [Incident]
- Application:** Global
- Active:** ☒
- * Short description:** High Impact Control
- Order:** 100
- When to Apply:** Script
- Conditions:** Impact is 1 - High

Figure 4.3: High Impact Control UI Policy.

Stage 3: UI Policy Actions

Configure the Assignment Group action as mandatory and the Urgency action as read-only under the High Impact Control policy.




Figure 4.4: UI Policy Actions.

Stage 4: Client Script Development

Create the onChange, on Submit, and on Cell Edit Client Scripts for the Incident table, using JavaScript to implement automatic field update, submission validation, and list editing restriction.




Figure 4.5: onChange Client Script.

Figure 4.7: onCellEdit Client Script.

Stage 5: Integration

Combine the UI Policy and Client Scripts in the same Incident configuration and verify that the components respond correctly to the Impact condition and user actions.

Stage 6: Testing and Validation

Prepare tests for mandatory field enforcement, automatic Urgency updates, successful and unsuccessful submission, reverse condition, list editing restriction, and form-based State update.

Figure 4.8: Integration and testing evidence.

Service Catalog Creation

Service Catalog is a ServiceNow feature for requesting products and services. The supplied project brief is centered on Incident Management and does not include catalog items, catalog variables, or catalog workflows. Therefore, Service Catalog creation is not part of the supplied project scope and should not be documented as completed unless your college separately requires it and you actually implement it.

Project Table Design

The project uses the existing ServiceNow Incident table. No new database table is required for the supplied functionality.

Field	Purpose	Planned Behavior
Impact	Defines Incident impact.	Triggers High Impact controls.
Urgency	Defines urgency.	Set to High and read-only when Impact is High.
Field	Purpose	Planned Behavior

Assignment Group	Identifies support group.	Mandatory when Impact is High.
Assigned To	Identifies assigned user.	Checked during High Impact submission.
State	Tracks Incident status.	Direct list editing is blocked.

Figure 4.9: Incident table / form fields.

Team Responsibility Planning

Team Member	Responsibility
Member 1	Environment setup and UI Policy.
Member 2	UI Policy Actions.
Member 3	onChange and onSubmit scripts.
Member 4	onCellEdit script.
All Members	Integration, testing, screenshots, and final documentation.

Expected Outcome

The plan establishes the implementation sequence, tool usage, team responsibility, screenshot evidence points, and test activities for the ServiceNow Incident project.

Conclusion

Project Planning provides a structured roadmap for implementing and documenting the ServiceNow configuration. The plan can be adjusted to match the actual team workflow and the evidence collected during implementation.